

## Work Plan

Activities		
Ref.nr/ Sub-ref nr	Title	Duration
<b>WP1:PRE</b>	<b>Review, state of the art, Agreement and Network between partners</b>	15.10.2016-14.10.2019
1.1	Project start up activities	
1.2	Prepare operation plan and methodology to develop and update the strategies used to ensure the sustainability to use ICT in education	
<b>WP2:DEV</b>	<b>Assessment studies for the needs of teachers, lecturers and administrators</b>	Pdf data of the study
2.1	Analysis and identify different entities to use ICT in education	
2.2	List of needed skills in ICT and E-Learning	
2.3	Nominate IT specialists at consortium universities	
<b>WP3:DEV</b>	<b>Purchase of teaching equipment and bibliographic material</b>	10.05.2017-15.11.2017
3.1	Selection of equipment: All partners in Iran and Iraq have select the equipment for the project	Link to the photos of E-Learning centers
3.2	Implementation of the Platform for E-Learning Systems as a center to train the staff, teachers lecturers and later students	
<b>WP4:DEV</b>	<b>Make E-Learning System an integrated part in educations and teaching</b>	<b>15.10.2017-14.10.2019</b>
4.1	Develop teaching and learning programs for the Staff, teachers, lecturers and administrators	Pdf date of all training courses
4.2	Training courses to train staff, lecturers, teachers and administrators in competency based learning	
4.3	Developing E-Learning System and integrate it effectively in practice and application in the teaching and learning at the universities	
<b>WP5:QPLN</b>	<b>Quality control and monitoring</b>	15.10.2016-14.10.2019
5.1	Quality control, monitoring and budgetary control	Qulaity Analysis as pdf data
5.2	Check of quality assurance and evaluation plan courses materials & courses Placement and courses	
5.3	Project task supervision, result evaluation, a verification of targets and success indicators that have been defined within this project	

<b>WP6:DISS</b>	<b>Project Dissemination</b>	15.10.2016-14.10.2019
6.1	Opening of the project via Internet, social media and ministry of high educations	
6.2	Prepare and conduct internal/external information events, mid-term/final conferences	Diss. Plan
6.3	Participation in annual Erasmus project meeting	I will send it to you
6.4	Distribution of project documentation material (Media, banners, flyers, Facebook), seminars workshop	
<b>WP7:DISS</b>	<b>Exploitation of results and sustainability</b>	15.10.2018-14.10.2019
7.1	Involve the public/private universities and ministry of high educations	Pdf data and link to
7.2	Make the E-learning is mandatory to use in teaching	UTH events
7.3	Courses sustainability in long-term perspective	
7.4	Work on the development of this rule on an ongoing basis and update equipment and staff development	
7.5	Workshop on broader strategic options as follow-up project activities	
<b>WP8:MNGT</b>	<b>Coordination and management of the project</b>	15.10.2016-14.10.2019
8.1	Project management & coordination meetings, steering committee meetings	Kick off maating, all
8.2	Activity, result monitoring and Evaluation	management events
8.3	Activity and budget planning and budget control, reporting	